
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

6:12 PM

Run date

Time

Reviewer: Liu, Tai-Lin 09-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 039 Date: 20-Mar-2010 Saturday

Approved Date:

Shift Hours: 09:15 am 03:30 pm Break: Over Time: 06:00

Const Calendar Day: 193

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Hi 72°F Low 60, sunny day.

Description of Work by ABF and its Sub-contractors.

W2 Activities
There was no work at W2.

Pier 7 Activities
·Did not check operations at Pier 7.

OBG Lift Activities at Site:
·ABF people started working at 7:00 AM. Some people started earlier.

·Lift 2-W Operations
·ABF started to slide Lift 2-W from PP 21. this was watched by Philip and Masoud from 7 AM to 10 AM.
·The Lift CB-1 was very close to east edge of Lift CB-1 when ABF found out that Lift 1-W was too high by
as much 40-50 mm. It was also off center. It was 37 mm too much south at the south-west corner and 60
mm too much north on the north east corner.

056 W-L02-OBG.056
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·ABF adjusted this using lateral jacks.
·ABF jacked up the top splice plate of 2-W, floated Lifts 1-E, 2-E and 3-E partially (means not all jacks
were floated), removed some shims (6 mm to 15 mm per ABF’s Kevin Smith and Adam Roebuck).
·By 1:30 PM, Lift 2-W was about 350 mm away from Lift 1-W.
·Lift 1-W was 6-10mm too high.
·ABF started installing longitudinal jacks and rods between lifts 1-W and 2-W.
·At this time, ABF removed the temporary handrails of Lifts 1-W and 2-w and installed the safety tapes.
·I asked John Callaghan about 3 PM, if they intended to install seismic stops today. He said no.
·ABF started to tie down the Lifts for safety. There was no additional work.

·Lift CB-1 Operations
·ABF continues to work on bolting between CB-1 and 2-E.

·Lift 1-W Operations
·Lift 1-W is in its final position.
·ABF was making minor adjustments for receiving Lift 2-W.
·There is not much work on Lift 1-W.

·Lift 1-E to Lift 4-E.
·ABF made minor adjustments to all the pedestals on the north & south sides. They floated Lifts 1-E
through Lifts 3-E together and lowered the north pedestals heights by 6 mm to 15 mm. This was a reversal
from yesterday morning’s raising these pedestal.
·ABF had jack pressure gauges only on the north sides. The gauge pressures were as following:
oLift 1-ENW 5500, NE 3500, SW no-gauge, SE 4500 psi
oLift 2-ENW 2000, NE 2100 psi
oLift 3-ENW 3100, NE no gauge
·There was no bolting work being performed today. ABF was mainly grinding the welding work. Sami was
overseeing this operation.

·Lift 4-E Operations.
·Lift 4-E is in its final position.
·ABF continues to make minor adjustments.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·ABF continues to make minor adjustments.
·Bolting and Welding between Lifts 2-E and 3-E continues.

·Lift 2-E operations.
oThe Lift 2-E is in its final position.
oABF continues performing welding operations.
oWelding & grinding continues on all sides between Lifts 1-E and 2-E.
oABF was working inside Lifts 1 and 2 installing bolts and pins in the splice plates.

·Lift 1-E operations
oLift 1-E is in its final position except for the closure pour.
oABF finished welding on top of Lifts 1-E and 2-E.
oThe west end of Lift 1-E has lowered a little bit since the installation of CB-1.

·Shear Leg Crane and Lifting Frame additional Operations
·Shear Leg Crane did not work today.

·Hanging of Working Platform
oHanging Platforms are Lifts 1-E & 2-E and at Lift 2-E and 3-E junctions.
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Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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